বাংলাদেশ পানি উন্নয়ন বোর্ড

Bangladesh Water Development Board

Dhaka O&M Division-2

Hasan Court(5th Floor), 23/1, Motijheel C/A Dhaka-1000 P: (Phone) 02-47113852



Dhaka O&M Division-2
Hasan Court(5th Floor), 23/1, Motijheel
C/A
Dhaka-1000
P: (Phone) 02-47113852

Date: 21-08-2019

Office Memo No.: W-11(Part-8)/256

Certificate No.: 420152807010007

COMPLETION CERTIFICATE

		ELITON CERTIFICATE
01	Procuring Entity Details	EN L CAMPILLO
	Division/Name of Office	Dhaka O&M Division-2
	Circle/Directorate	Dhaka O&M Circle, BWDB
	Zone	Central Zone, BWDB, Dhaka
02	Name of the works	Repairing & Maintenance Sluice No- 1 & 2 at Rosulpur in Upazilla: Keraniganj, District: Dhaka under Non-Development Revenue Budget during the year 2018-19.
03	e-GP Tender ID	261073
	Contract No	e-tender/LTM/Buri-02/18-19
04	Contractors Legal Title	M/S. Joy Traders
05	Contractors Contact Details	64/J/8,RK Mission Road, Dhaka.
06	Contractors Trade License/Enlishment/Registration Details	
07	Reference of Noa with Date	W-1/ET/261073/ Buri-02/1341/1 & 27-01-2019
	Contract Date	07-02-2019
80	Original Contract Price as in NOA	470,123.043
09	Final Contract Price as Executed	470,122.000
10	Original Contract Period	
	(a) Date of Commencement	11-02-2019
	(b) Date of Completion	05-05-2019
11	Actual Implementation Period	
	(a) Date of Actual Commencement	11-02-2019
	(b) Date of Actual Completion	05-05-2019
12	Days/Months Contract Period Extended	0
13	Amount of Bonus for Early Completion	N/A
14	Amount of LD for Delayed Completion	N/A
15	Physical Progress in Percent (in terms of value)	100 %
16	Financial Progress in Amount (in terms of payment)	470122
17	Special Note (if any)	

Certified that the Works under the Contract has been executed and completed in all respects in strict compliance with the provisions of the Contract including all plans, designs, drawings, specifications and all modifications thereof as per direction and satisfaction of the Project Manager/Engineer-in Charge. All defects in workmanship and materials reported during construction have been duly corrected.

Dewan Ainul Haque Executive Engineer Date: 21st August, 2019