বাংলাদেশ পানি উন্নয়ন বোর্ড Bangladesh Water Development Board

Dhaka O&M Division-2
Hasan Court(5th Floor), 23/1, Motijheel
C/A
Dhaka-1000
P: (Phone) 02-47113852



Dhaka O&M Division-2
Hasan Court(5th Floor), 23/1, Motijheel
C/A
Dhaka-1000
P: (Phone) 02-47113852

Date: 15-09-2019

Office Memo No. : W-11(P-8)/418/1

Certificate No.: 420152807010076

COMPLETION CERTIFICATE

01	Procuring Entity Details	
	Division/Name of Office	Dhaka O&M Division-2
	Circle/Directorate	Dhaka O&M Circle, BWDB
	Zone	Central Zone, BWDB, Dhaka
02	Name of the works	Bank protection work along the Left bank of Padma river at Aurangabad to Brahabazai Ghat at U/S End termination 125.60 m in Dohar Upazilla Dist-Dhaka under Dhaka O & M Division-2, BWDB, Dhaka During the Year 2018-2019.
03	e-GP Tender ID	219018
	Contract No	PLBP-01/2018-19
34	Contractors Legal Title	NIAZ-NOONA-BHAWAL(JV)
)5	Contractors Contact Details	154 Motijheel C/A, 2nd Floor, Room No. 301-303, Dhaka-1000.
06	Contractors Trade License/Enlishment/Registration Details	License No. 026040 Dhaka South City Corporation
07	Reference of Noa with Date	W-1/ET/219018/981 & 25-11-2018
	Contract Date	06-12-2018
08	Original Contract Price as in NOA	183,864,897.504
09	Final Contract Price as Executed	207,289,054.670
10	Original Contract Period	
	(a) Date of Commencement	17-12-2018
	(b) Date of Completion	30-05-2019
11	Actual Implementation Period	
	(a) Date of Actual Commencement	17-12-2018
	(b) Date of Actual Completion	30-06-2019
12	Days/Months Contract Period Extended	30
13	Amount of Bonus for Early Completion	N/A
14	Amount of LD for Delayed Completion	N/A
15	Physical Progress in Percent (in terms of value)	100 %
16	Financial Progress in Amount (in terms of payment)	207289054.67
17	Special Note (if any)	Contract Amount: Tk 183864897.504, Revised Contract Amount: Tk 207291358.82. JV Information: Noona Traders = 40% (Lead Partner), M/S. Niaz Traders = 30% & M/S. Bhawal Construction = 30%.

Certified that the Works under the Contract has been executed and completed in all respects in strict compliance with the provisions of the Contract including all plans, designs, drawings, specifications and all modifications thereof as per direction and satisfaction of the Project Manager/Engineer-in Charge. All defects in workmanship and materials reported during construction have been duly corrected.

Dewan Ainul Haque Executive Engineer

Date: 15th September, 2016