বাংলাদেশ পানি উন্নয়ন বোর্ড

Bangladesh Water Development Board

প্রধান মনিটরিং এর দপ্তর ওয়াপদা ভবন (৩য় তলা), মতিঝিল বা/এ ঢাকা-১০০০ ফোন: ০২-৯৫৫১৫৭৮



Office of the Chief Monitoring WAPDA BUILDING(2ND FLOOR), **MOTIJHEEL C/A, DHAKA** Dhaka-1000 Phone: 02-7126149

Date: 17-02-2020

Office Memo No.: 42.01.0000.014.07.020.17-1398

Certificate No.: 420100007010091

ACCEPTANCE CERTIFICATE

01	Procuring Entity Details	
	Division/Name of Office	Office of the Chief Monitoring
	Circle/Directorate	N/A
Б	Zone	N/A
02	Name of Supply	Supply of Goods and Accessories for Datacenter of BWDB Pani Bhaban
03	EGP ID	284934
	Contract No	ICT/PG/2018-2019/15
04	Supplier's Legal Title	Richman Informatics
05	Supplier's Contact Details	Suite-502, Navana DH Tower, 6 Panthopath, Dhaka-1215, Bangladesh
06	Supplier's Trade	Trade License No 003553, Dhaka North City Corporation
	License/Enlishment/Registration	
	Details	
07	Reference to Noa with Date	42.01.0000.014.07.020.17-1464 & 20-03-2019
	Contract Date	28-03-2019
80	Original Contract Price as in NOA	29,488,613.286
09	Final Contract Price as Delivered	26,914,506.000
10	Original Contract Period	
	(a) Date of Commencement	28-03-2019
	(b) Date of Completion	11-06-2019
11	Actual Delivery Period	
	(a) Date of Actual Commencement	28-03-2019
	(b) Date of Actual Completion	11-06-2019
12	Days/Months Delivery Period	0
	Extended	
13	Amount of LD for Delayed Delivery	0
14	Special Note (if any)	Data Center Infrastructure like Raised Floor, Fire Suppression System, Power System,
		Cooling System, AVR, UPS, Rack, Environmental Monitoring and Control System, Rodent
		System, 3 Years Operation and Maintenance Service

Certified that the Goods and related services under the Contract has been delivered and completed in all respects in strict compliance with the provisions of the Contract including all plans, designs, drawings, specifications and all modifications thereof as per direction and satisfaction of the Procuring Entity/Engineer-in Charge/Other (specify). All defects in the Goods reported during inspection and tests have been duly rectified or replaced.

> Kazi Tofail Hossain **Chief Monitoring**

Date: 17th February, 2020

5 th

This is an electronically generated certificate