## বাংলাদেশ পানি উন্নয়ন বোর্ড Bangladesh Water Development Board

Dhaka O&M Division-2
Hasan Court(5th Floor), 23/1, Motijheel
C/A
Dhaka-1000
P: (Phone) 02-47113852



Dhaka O&M Division-2
Hasan Court(5th Floor), 23/1, Motijheel
C/A
Dhaka-1000
P: (Phone) 02-47113852

Office Memo No.: W-11(P-8)/363

Certificate No.: 420152807010047

Date: 08-09-2019

## **COMPLETION CERTIFICATE**

01	Procuring Entity Details	
	Division/Name of Office	Dhaka O&M Division-2
	Circle/Directorate	Dhaka O&M Circle, BWDB
	Zone	Central Zone, BWDB, Dhaka
02	Name of the works	Bank protection work along the Left bank of Padma river at Aurangabad to Brahabazar Ghat From Km. 0.500 to Km. 1.000 = 500 m. in Dohar Upazilla, Dist-Dhaka under Dhaka O & M Division Ā?Ā¢??II, BWDB, Dhaka, During the Year 2018-2019
03	e-GP Tender ID	219021
	Contract No	e-Tender/PLBP-03/2018-19
04	Contractors Legal Title	Amin & Co. & Starlite Services Ltd. (JV)
05	Contractors Contact Details	1 No Custom Ghat Punak Market, Khulna.
06	Contractors Trade License/Enlishment/Registration Details	
07	Reference of Noa with Date	W-1/ET/219021/993 & 25-11-2018
	Contract Date	11-12-2018
80	Original Contract Price as in NOA	102,423,106.971
09	Final Contract Price as Executed	140,995,429.070
10	Original Contract Period	
	(a) Date of Commencement	17-12-2018
	(b) Date of Completion	30-05-2019
11	Actual Implementation Period	
	(a) Date of Actual Commencement	17-12-2018
	(b) Date of Actual Completion	30-06-2019
12	Days/Months Contract Period Extended	30
13	Amount of Bonus for Early Completion	N/A
14	Amount of LD for Delayed Completion	N/A
15	Physical Progress in Percent (in terms of value)	100 %
16	Financial Progress in Amount (in terms of payment)	140995429.07
17	Special Note (if any)	JV Information- First Party: M/S Amin & Co. (75%), Second Party: Starlite Services Limited (Percentage of share 25%) Original Contract Price: 102423106.971 Revised Contract Price: 140998201.49

Certified that the Works under the Contract has been executed and completed in all respects in strict compliance with the provisions of the Contract including all plans, designs, drawings, specifications and all modifications thereof as per direction and satisfaction of the Project Manager/Engineer-in Charge. All defects in workmanship and materials reported during construction have been duly corrected.

Dewan Ainul Haque
Executive Engineer