বাংলাদেশ পানি উন্নয়ন বোর্ড

Bangladesh Water Development Board

প্রধান মনিটরিং এর দপ্তর ওয়াপদা ভবন (৩য় তলা), মতিঝিল বা/এ ঢাকা-১০০০ ফোন: ০২-৯৫৫১৫৭৮



Office of the Chief Monitoring WAPDA BUILDING(2ND FLOOR), MOTIJHEEL C/A, DHAKA Dhaka-1000

Phone: 02-7126149

Office Memo No.: 42.01.0000.014.07.021.17-1397

Certificate No.: 420100007010090

Date: 17-02-2020

ACCEPTANCE CERTIFICATE

01	Procuring Entity Details	
	Division/Name of Office	Office of the Chief Monitoring
	Circle/Directorate	N/A
js.	Zone	N/A
02	Name of Supply	Supply and Installation of Active Network Product for Pani Bhaban of BWDB, Dhaka During The Year 2018-19
03	EGP ID	305119
	Contract No	ICT/PG/2018-2019/19
04	Supplier's Legal Title	Richman Informatics
05	Supplier's Contact Details	Suite-502, Navana DH Tower, 6 Panthopath, Dhaka-1215, Bangladesh
06	Supplier's Trade	Trade License No 003553, Dhaka North City Corporation
	License/Enlishment/Registration Details	·
07	Reference to Noa with Date	42.01.0000.014.07.021.17-2061 & 06-05-2019
	Contract Date	21-05-2019
08	Original Contract Price as in NOA	47,902,706.697
09	Final Contract Price as Delivered	45,732,000.000
10	Original Contract Period	
	(a) Date of Commencement	21-05-2019
	(b) Date of Completion	30-07-2019
11	Actual Delivery Period	
	(a) Date of Actual Commencement	21-05-2019
	(b) Date of Actual Completion	30-06-2019
12	Days/Months Delivery Period Extended	0
13	Amount of LD for Delayed Delivery	0
14	Special Note (if any)	Large Enterprise AP Controller, Controller-based Enterprise AP, Controller-based Inwall AP, 48-Port 10G /40G Managed Switch, 48-Port 10G Switch, 24-Port Gigabit 10G Managed Switch, 24-Port PoE 10G Managed Switch, 24-Ports PoE 1G Managed Switch

Certified that the Goods and related services under the Contract has been delivered and completed in all respects in strict compliance with the provisions of the Contract including all plans, designs, drawings, specifications and all modifications thereof as per direction and satisfaction of the Procuring Entity/Engineer-in Charge/Other (specify). All defects in the Goods reported during inspection and tests have been duly rectified or replaced.

Kazi Tofail Hossain Chief Monitoring

Date: 17th February, 2020

0 mg 1 2020